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Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
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A-CORE CONCRETE CUTTING INC NH-0154(13)11 SR-154 1 $141,225.20 $7,061.26 $134,163.94  08/18/2005
ADAMS & SMITH INC BRF-0010(27)16 BRIDGE; SR-10, NORTH OF EMERY 4 $235,584.42 $11,779.22 $223,805.20  08/11/2005
BRO-LC07(6) SPRING GLEN BRIDGE REPLACEMEN 1 $42,040.00 $2,102.00 $39,938.000  08/17/2005
AMERICAN CIVIL CONSTRUCTORS INC [IM-215-9(117)20 I-215; 2100 South to North Temple 4 $738,950.97 $36,947.55 $702,003.42  08/17/2005
IM-NH-STP-15-3(28)112 I-15; MP 112.3 to MP 120.7 2 $303,250.63 $15,162.53 $288,088.10  08/31/2005
IM-NH-STP-15-3(28)112 I-15; MP 112.3 to MP 120.7 1 $100,419.07 $5,020.95 $95,398.12)  08/04/2005
AMES CONSTRUCTION INC *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO, 8 $3,855,763.36 $192,788.17 $3,662,975.19  08/08/2005
B & K CONSTRUCTION OF UTAH, INC. SP-9999(713) SR-24, MP 156 TO MP 160 1 $18,383.87 $919.19 $17,464.68  08/03/2005
SP-9999(713) SR-24, MP 156 TO MP 160 2 $45,503.74 $2,275.19 $43,228.55  08/29/2005
JACKSON CONSTRUCTION & ENGINEERINSTP-LC49(80) Maint St. Enhancement 400 S to Center 1 $164,446.71 $8,222.34 $156,224.37)  08/23/2005
BROWN BROTHERS CONSTRUCTION CO.STP-1612(1)0 SOUTH MOORE CUTOFF 12 $0.00 ($20,383.69) $0.00  08/30/2005
STP-2496(1)0 JOES VALLEY ROAD, EASTOF 300E, 13 $184,148.15 $9,207.41 $174,940.74  08/03/2005
STP-2496(1)0 JOES VALLEY ROAD, EASTOF 300 E,| 14 $614,126.01 $30,706.30 $583,419.71 08/18/2005
BUILD INC NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT. 7 $394,007.61 $19,700.38 $374,307.23  08/17/2005
STP-1544(1)5 ARCADIA ROAD 1 $102,686.05 $5,134.30 $97,551.75  08/16/2005
BURDICK PAVING SP-0121(7)0 SR-121 Roosevelt City at 200 North 1 $204,751.58 $10,237.58 $194,514.00 08/17/2005
STP-0191(22)212 US-191; STAUFFER CHEM. ENTR. TO 6 $96,154.75 $0.00 $96,154.75  08/03/2005
STP-2728(2)9 DRY FORK CANYON ROAD; RP9.2TQ 3 $1,356,863.18 $67,843.16 $1,289,020.02  08/08/2005
JUTTERS CONSTRUCTION & TOWERS SASTP-0108(7)3 SYRACUSE ROAD; MAIN STREETTO | 17 $25,346.88 $1,267.34 $24,079.54  08/16/2005
STP-0108(7)3 SYRACUSE ROAD; MAIN STREETTO | 18 $5,970.04 $298.50 $5,671.54  08/25/2005
CACTUS TRANSPORT INC. NHS-9999(375) SR-191; Various Spots on SR-191 1 $536,151.22 $26,807.56 $509,343.66  08/25/2005
CALVIN L. WADSWORTH CONSTR NH-0191(11)0 MONUMENT VALLEY WELCOME CENT 6 $183,381.76 $9,169.09 $174,212.67)  08/25/2005
NH-0191(11)0 MONUMENT VALLEY WELCOME CEN7T 5 $459,066.13 $22,953.31 $436,112.82  08/04/2005
CARLISLE EXCAVATING BRO-LC41(12) Joseph Town Bridge 200 N. Over Sevier| 3 $18,359.05 $917.95 $17,441.10  08/15/2005
COP CONSTRUCTION CO BHF-0113(2)1 SR-113 over Provo River, Charleston 2 $18,801.00 ($3,184.16) $18,801.000 08/26/2005
NH-0189(13)15 US-189 in Wasatch County 7 $121,407.67 $6,070.38 $115,337.29  08/17/2005
CROWLEY CONST. STP-LC41(7) MARYSVALE CANYON BIKE PATH, SE 10 $301,297.67 $15,064.88 $286,232.79  08/11/2005
DIVERSIFIED CONCRETE CUTTING INC [IM-70-1(56)42 I-70 MP 42 to MP 48 1 $816,688.16 $40,834.41 $775,853.75  08/09/2005
EDWARD KRAEMER & SONS INC *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH 9 $1,524,235.12 $76,211.76 $1,448,023.36  08/15/2005
ESG FLAGGING SERVICES SP-9999(710) PRICE DISTRICT 2005 FLAGGING 10 $4,147.25 $207.36 $3,939.89  08/22/2005
FREHNER CONSTR CO INC *IM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TO JCT 21 $1,553,942.46 $0.00 $1,553,942.46  08/02/2005
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 7 $1,004,268.72 $50,213.44 $954,055.28  08/08/2005
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 8 $857,325.44 $42,866.27 $814,459.17  08/17/2005
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FREHNER CONSTR CO INC SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 9 $1,068,040.62 $53,402.03 $1,014,638.59  08/31/2005
G.A. WESTERN CONSTRUCTION BRF-0128(5)12 BRIDGE; SR-128, 14.4 MILES NORTH( 2 $135,335.38 $6,766.77 $128,568.61 08/15/2005
BRF-0128(5)12 BRIDGE; SR-128, 14.4 MILESNORTH( 3 $90,423.91 $4,521.20 $85,902.71 08/25/2005
GATEWAY COMPANY THE SP-80-3(66)116 1-80 Airport Corridor 4 $145,000.00 ($35,265.50) $145,000.00 08/25/2005
GENEVA ROCK PRODUCTS INC SP-0089(92)312 SR-89; MP 311.5to MP 313 6 $4,254.65 $212.73 $4,041.92  08/03/2005
SP-15-7(167)288 I-15; UTAH CO. LINE TO 10600 SOUTH 16 $77,973.82 $0.00 $77,973.82)  08/02/2005
SP-15-7(167)288 I-15; UTAH CO. LINE TO 10600 SOUTH 17 $76,881.75 $0.00 $76,881.75  08/31/2005
SP-9999(734) SR-73; MP36-41, SR-265; MP2-5 1 $491,087.81 $24,554.39 $466,533.42  08/11/2005
SP-9999(740) SR-173 & SR-266, in Salt Lake County 3 $116,404.03 $5,820.20 $110,583.83  08/11/2005
GEORGE W JOHANSEN CONST STP-LC27(3) Hwy 99 and Frontage Road Intersection | 2 $126,063.91 $6,303.20 $119,760.71)  08/02/2005
GONZALES CONST. CO., INC. SP-9999(702) -84 RP 80 to 102 & I-15 RP 354 to 402 1 $120,197.40 $6,009.87 $114,187.53  08/04/2005
GRANITE CONSTRUCTION CO OF UT (CM-0108(12)0 Intersection; Antelope Dr.& I-15, Layton 2 $604,398.12 $30,219.91 $574,178.21 08/31/2005
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MOR( 15 $3,429,518.65 $171,475.93 $3,258,042.72  08/10/2005
IM-84-6(84)44 I-84; SR-26 to SR-89, Various Ramp Se¢ 1 $429,948.74 $21,497.44 $408,451.30  08/30/2005
IM-84-6(87)88 1-84; From SR-89 to SR-167 2 $1,070,975.81 $53,548.79 $1,017,427.02  08/30/2005
IM-84-6(87)88 1-84; From SR-89 to SR-167 1 $714,360.30 $35,718.02 $678,642.28  08/04/2005
NH-0040(43)117 SR-40; BALLARD TO JENSEN 4 $1,254,599.08 $62,729.95 $1,191,869.13  08/16/2005
SP-0186(7)12 FOOTHILL BLVD OVER I-80 NEAR PAR 1 $281,308.18 $14,065.41 $267,242.77  08/23/2005
SP-0232(4)0 SR-232 FROM SR126 TO GORDON AV| 3 $530,482.70 $26,524.14 $503,958.56  08/04/2005
SP-0266(3)3 4500 SOUTH FRONTAGE ROAD NEAR 5 $14,195.61 $709.78 $13,485.83]  08/01/2005
SP-15-6(54)269 I-15; PROVO CENTER STREET INTER( 2 $0.00 ($4,906.44) $0.00 08/25/2005
SP-9999(751) Bridge Preservation I-15 Spaghetti Bowl | 3 $20,530.00 $1,026.50 $19,503.50,  08/10/2005
SP-9999(751) Bridge Preservation I-15 Spaghetti Bowl 2 $1,209,617.95 $60,480.90 $1,149,137.05 08/03/2005
STP-LC51(4) SR-222, 200 West to Center St. & SR-11 4 $535,256.32 $26,762.82 $508,493.50  08/17/2005
H E DAVIS CONSTRUCTION, INC SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio, 1 $267,348.87 $13,367.44 $253,981.43  08/15/2005
HALES SAND & GRAVEL INC STP-2536(1)0 RICHFIELD TO ANNABELLA 12 ($2,092.19) ($35,825.76) ($2,092.19)  08/16/2005
STP-LC41(10) 500 NORTH; MAIN STREET TO 400 WE 2 $317,367.92 $15,868.40 $301,499.52  08/22/2005
HAMILTON BROS ELECTRIC INC SP-9999(820) Traffic Signals in Region 4 SR-212 & SR| 1 $31,378.10 $1,568.91 $29,809.19)  08/31/2005
HARPER CONTRACTING INC STP-0111(6)6 SR-111 AT SR-173 8 $122,494.26 $6,124.71 $116,369.55  08/17/2005
HIDDEN PEAK ELECTRIC CO INC SP-15-7(173)294 SIX OFF RAMPS ON I-15 IN SALT LAKE 4 $81,556.82 $4,077.84 $77,478.98  08/01/2005
SP-9999(705) 3 TRAFFIC SIGNAL SYSTEM IMRPOVE 8 $3,112.65 $0.00 $3,112.65  08/24/2005
SP-9999(712) UPGRADE TWO SIGNALS IN REGION 3 $122,923.53 $6,146.18 $116,777.35  08/03/2005
SP-9999(716) Conduit Fiber Installation TrafficSignals t| 1 $44,873.55 $2,243.68 $42,629.87)  08/04/2005
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INTERMOUNTAIN SLURRY SEAL INC  IM-70-3(43)107 I-70 MP107.50 TO MP138.25, ROTOMIL 1 $532,804.58 $26,640.23 $506,164.35  08/04/2005
SP-0089(90)214 SR-89: MP 213.6 TO MP 220 5 $47,443.68 $2,372.18 $45,071.50,  08/01/2005
STP-0313(2)7 SR-313; MP 7.1 to 22.52 4 $94,326.55 $4,716.33 $89,610.22]  08/08/2005
STP-0313(2)7 SR-313; MP 7.1 to 22.52 5 $28,054.25 $1,402.71 $26,651.54)  08/24/2005
‘RMOUNTAIN SPRAYING & LANDSCAPINCISTP-70-2(40)37 I-70 LANDSCAPE SOUTH RICHFIELD Il 4 $2,610.20 ($3,998.65) $2,610.20  08/10/2005
INTERSTATE ROCK PRODUCTS INC  *SP-15-1(20)13 WASHINGTON INTERCHANGE ATRP | 17 $90,216.02 $4,510.80 $85,705.22]  08/18/2005
ADSWORTH BROTHERS & MCNEIL BROTH*NH-BHF-215-9(112)14 I-215; REDWOOD ROAD TO 4700 SOU| 22 $34,077.25 $0.00 $34,077.25  08/03/2005
MEADOW VALLEY CONTRACTORS INC FIM-NH-215-9(102)10 I-215; REDWOOD ROAD TO 300 EAST, 23 $32,650.42 ($241,914.43) $32,650.42]  08/26/2005
MEL CLARK INC STP-1002(2)1 MINERSVILLE TO MILFORD, BEAVER 5 $1,129,187.62 $56,459.38 $1,072,728.24  08/15/2005
NIELSON CONSTRUCTION SP-0006(29)229 SR-6; PRICE TO WELLINGTON 20 $64,605.67 ($218,391.14) $64,605.67)  08/08/2005
SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 7 $221,811.64 $11,090.58 $210,721.06f  08/18/2005
SP-0006(67)288 SR-6; MP 287.2 TO MP 300 3 $526,411.51 $26,320.58 $500,090.93  08/11/2005
STP-0010(26)37 SR-10 IN CASTLE DALE 4 ($491.75) ($15,345.60) ($491.75)  08/30/2005
STP-9999(338) CLIMBING LANES ON US-6, RP 258 TC 6 $363,598.69 $18,179.93 $345,418.76)  08/08/2005
PENHALL COMPANY AND SUBSIDIARIES [IM-70-1(51)7 I-70; CLEAR CREEK CANYON,MP7T( 8 $615,351.99 $30,767.60 $584,584.39  08/11/2005
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN 1 $828,154.31 $41,407.72 $786,746.59  08/04/2005
*INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONTC 19 $666,132.43 $33,306.62 $632,825.81 08/18/2005
BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQ 6 $163,992.15 $8,199.61 $155,792.54  08/18/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 17 $2,566,789.00 $128,339.45 $2,438,449.55 08/01/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 18 $1,348,812.60 $67,440.63 $1,281,371.97  08/10/2005
STP-BRO-0201(5)17 2100 SOUTH; 900 WEST TO REDWOO| 18 $94,489.02 $4,724.45 $89,764.57)  08/23/2005
S & L LANDSCAPING & EXCAVATING |SB-UT02(005) SR-189; PROVO CANYON SCENIC BY\ 4 $102,509.20 $5,125.46 $97,383.74)  08/10/2005
SKY VIEW EXCAVATION & GRADING INC SP-0018(32)2 SR-18; North of St. George 4 $7,025.90 $351.30 $6,674.60  08/16/2005
JORENSEN (CRAIG F) CONSTRUCTION IN(SP-9999(682) FOUR SIGNALS IN REGION 2 4 $63,916.59 $3,195.83 $60,720.76)  08/03/2005
KER & PARSON COS INC DBA JACK B PAI*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 4 $514,926.94 $25,746.35 $489,180.59  08/09/2005
IM-15-8(105)365 I-15; BRIGHAM CITY TO CORINNE 1 $2,359,829.18 $117,991.46 $2,241,837.72  08/17/2005
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE & 18 $922,742.59 $46,137.13 $876,605.46)  08/16/2005
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE &| 17 $737,348.05 $36,867.40 $700,480.65  08/02/2005
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE & 19 $998,278.54 $49,913.93 $948,364.61 08/31/2005
SP-0102(3)17 SR-102; FROM SR-13 TO SR-38 & CHIF 1 $630,702.24 $31,535.11 $599,167.13  08/25/2005
SP-0193(3)1 SR-193; FROM I-15 TO SR-89 5 $2,182.94 $0.00 $2,182.94  08/29/2005
SP-9999(809) Various Locations In Region ONe 2 $22,303.70 $1,115.19 $21,188.51  08/09/2005
STP-0030(17)106 SR-30; at 2200 North 4 $354,694.44 $17,734.72 $336,959.72  08/17/2005
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KER & PARSON COS INC DBA STAKER P/*IM-15-2(45)82 I-15; PARAGONAH TO SR-20 OFF RAM 20 $29,201.26 $1,460.06 $27,741.200  08/23/2005
*IM-15-2(45)82 I-15; PARAGONAH TO SR-20 OFF RAMV 19 $2,192,684.53 $109,634.23 $2,083,050.30  08/11/2005
CM-0209(12)11 9400 SOUTH AT 1300 EAST 7 $561,692.50 $28,084.63 $533,607.87  08/04/2005
IM-15-2(47)95 I-15; SR-20 to South of Beaver 6 $1,117,934.62 $55,896.73 $1,062,037.89  08/24/2005
IM-15-2(47)95 I-15; SR-20 to South of Beaver 5 $381,083.22 $19,054.16 $362,029.06¢  08/09/2005
IM-15-5(35)234 I-15; MP 233.68 to MP 239.27 2 $187,888.41 ($31,032.90) $187,888.41 08/23/2005
IM-9999(353) 1-80 & I-215, Various Locations 1 $457,890.63 $22,894.53 $434,996.10  08/03/2005
PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lane|, 2 $1,056,631.22 $52,831.56 $1,003,799.66  08/03/2005
SP-0036(14)56 TOOELE TO MILLS JCT 16 $1,798,975.43 $89,948.77 $1,709,026.66  08/30/2005
SP-9999(678) SR-186, SR-68, SR-71, SR-73 4 $284,409.01 $14,220.45 $270,188.56  08/17/2005
SP-9999(678) SR-186, SR-68, SR-71, SR-73 3 $179,903.14 $8,995.16 $170,907.98  08/02/2005
STP-0032(16)21 SR-32; PEOA TO WANSHIP 1 $1,060,010.71 $53,000.54 $1,007,010.17  08/04/2005
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTHTO 35 4 $98,529.30 $4,926.47 $93,602.83]  08/01/2005
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTHTO 35 5 $74,846.00 $3,742.30 $71,103.70,  08/30/2005
STP-1826(1)0 OLD HWY 91; MONATON. JUABCO.L 4 $204,890.74 $10,244.54 $194,646.20  08/18/2005
{ER & PARSON COS INC DBA WESTERN FSP-0009(10)9 SR-9 MP 8.6 TO MP 12.13 5 $0.00 ($9,597.98) $0.00  08/03/2005
SP-0010(20)0 SR-10; Fremont Jct to Quitchupah Hill 4 $253,020.32 $12,651.02 $240,369.30  08/01/2005
SP-9999(728) SR-130 RP 34.24 TO RP 44.08 & SR-21| 2 $74,516.24 $3,725.81 $70,790.43)  08/09/2005
W W CLYDE & CO SP-0191(30)125 MOAB TO I-70 AT CRESENT JCT. 21 $12,855.88 $0.00 $12,855.88)  08/29/2005
SP-0191(30)125 MOAB TO I-70 AT CRESENT JCT. 20 $1,218,041.76 $0.00 $1,218,041.76  08/09/2005
WADSWORTH BROS CONST CO INC |[NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK| 15 ($7,202.63) ($23,368.42) ($7,202.63)  08/17/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 5 $2,171,234.86 $108,561.74 $2,062,673.12  08/31/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 3 $3,181,238.56 $159,061.93 $3,022,176.63  08/04/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 4 $4,448,475.44 $222,423.77 $4,226,051.67  08/18/2005
I[EEMINUCHE CONSTRUCTION AUTHORIT|SP-0191(28)52 BLANDING TO MOAB 10 $610,833.55 $30,541.68 $580,291.87)  08/01/2005
SP-0191(28)52 BLANDING TO MOAB 11 $1,062,647.92 $53,132.40 $1,009,515.52  08/31/2005
WESTERN QUALITY CONCRETE INC CM-LC49(32) HOBBLE CREEK TRAIL 2 $182,144.91 $9,107.25 $173,037.66)  08/04/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 4 $277,920.41 $13,896.02 $264,024.39  08/25/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 3 $520,111.01 $26,005.55 $494,105.46  08/15/2005
STP-2082(8)10 2000 EAST AT BENGAL BLVD. & FORT 6 $6,399.94 $0.00 $6,399.94  08/08/2005
WEYHER CONSTRUCTION COMPANY LLCSP-2272(1)127 1700 East over 1-80 at RP 123.581 2 $5,310.00 $265.50 $5,044.50  08/10/2005
Tota|s $69,436,119.15 $2,652,421.73 $66,140,482.75
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